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Albemarle 4/10/1997 2/27/2001 CAS

There 1S hold with the LEC's end. May be delayed t0
Bedford 6/23/2000 10/2001
Carroll/Grayson 11/7/1999 CAS Final phases of testing
Chesapeake 6/22/1999 11/2/2000 CAS 4/3/2001
Chesterfield 4/28/1999 6/1/2001 CAS 2/22/2001
Culpepper 10/21/1999 On Hold / waiting for CRS
City of Danville 2/9/2000 3/1/2001 CAS
City of Hampton 6/10/1999 11/20/2000 CAS 4/2/2001
Hanover 11/9/2000 Developing cost estimate

4/27/01 Richmond tamdem OK; Chester tandem not
Henrico 5/10/1999 CAS fully tested yet
Henry 6/7/2000 4/23/2001 CAS
Isle of Wright 11/30/2000
James City 11/21/2000 4/10/2001 4/17/01 - maps resent and CRS sent to PSAP
City of Lynchberg 12/3/1998 12/12/2000 CAS
City of Newport News 6/25/1997 11/21/2000 CAS 4/11/2001
City of Norfolk 6/28/1999 2/2/2001 CAS 4/4/2001
Pittsylvania 6/9/2000
City of Portsmouth 6/16/1999 11/22/00 CAS 4/11/2001

4/27/01 Richmond tamdem OK; Chester tandem not
Powhatan 5/17/1999 CAS fully tested yet
City of Richmond 5/17/1999 1/11/2001 CAS
City of Suffolk 6/21/1999 12/7/2000 CAS 4/2/2001
City of Virginia Beach 6/14/1999 1/15/2001 CAS 3/30/2001
City of Williamsburg 12/1/2000 4/17/01 - maps resent and CRS sent to PSAP
York 6/14/1999 8/8/2000 CAS 3/19/2001




